

IOWA DEPARTMENT OF AGRICULTURE AND LAND STEWARDSHIP

Bill Northey, Secretary of Agriculture

November 13, 2013

Mr. Chris Kinman
Kinman Company, Inc.
3101 Kent Avenue, P.O. Box 1067
Oskaloosa, Iowa 52577

RE: **NOTICE-OF-AWARD** – Judge AML Reclamation Project

Dear Chris,

Congratulations! This is to notify you that the Division of Soil Conservation (Division) has determined Kinman Company, Inc. is the successful bidder for the Judge AML Reclamation Project.

In accordance with Item 10 of the Instructions to Bidders, *Document B*, you have fourteen (14) calendar days from the date of receipt of this notice to obtain the Performance Bond and execute the Contract. In addition, you must supply the Division with the Certificate of Insurance pursuant to Section 6-01, INSURANCE AND RELATED PROVISIONS, of the General Conditions. Please return four copies of the Construction Contract and Performance Bond and one copy of the remaining documents.

1. Construction Contract (Document I). Please note that Chapter 91C, Section 91C.7, Code of Iowa, requires that all construction contractors awarded a contract to perform work for the state, or an agency of the state, are registered with the Iowa Division of Labor. The Division of Soil Conservation requires your firm to provide proof of your public registration number on the Contract.
2. Performance Bond (Document J).
3. Non Discrimination Clause (Document E).
4. Certificate of Non-Segregated Facilities (Document G).
5. Certification – Lower Tier Transactions (Document H).
6. Congressional Lobbying Reporting Requirements (Document M).
7. Applicant Violator System (AVS) form.
8. Land Disturbance Affidavit.

The Contractor is also required to provide the Division with an updated Organization Family Tree (OFT). Instructions for obtaining the OFT can be found in the Instructions to Bidders, *Document B*. The Division will not sign the contract until this document is received.

We look forward to working with your company on this project. If you have any questions, please contact Susan Kozak, Project Coordinator, (515) 242-5003.

Sincerely,

A handwritten signature in black ink that reads "Todd Coffelt". The signature is written in a cursive, flowing style.

Todd Coffelt, Bureau Chief
Mines and Minerals Bureau
Division of Soil Conservation

/skk
Enclosures

Summary Sheet
State Account #
Bid No. IA-086

Judge
AML Reclamation Project
Pay Application #09

Application Date: 11/21/2014
Work Period Ending: 11/24/2014

TO DIVISION:	FROM CONTRACTOR:	CONSULTANT:	DISTRIBUTION:
IDALS, Division of Soil Conservation Wallace State Office Building 502 E. 9th Street Des Moines, IA 50319	Kimman Co. 3101 Kent Avenue Oskaloosa, IA	Shive-Hattery, Inc. 1601 48th St., Ste. 200 West Des Moines, IA 50266 (Proj. # 412321-0)	Division (3) Contractor (1) Consultant (1) Partner (1)

APPROVED CHANGE ORDERS

No.	Date	Amount
1	10/17/2014	\$ 3,305.00
Line 1. TOTAL:	\$	3,305.00


APPROVED CONTRACT AMENDMENTS


No.	Date	Amount
1	11/4/2014	\$ 17,715.00
Line 2. TOTAL:	\$	17,715.00


Previous Approved Pay Applications

No.	Date	Amount
1	3/31/2014	\$ 13,969.75
2	4/28/2014	\$ 26,429.00
3	5/28/2014	\$ 24,529.00
4	6/30/2014	\$ 30,657.19
5R	8/5/2014	\$ 20,900.00
6	8/27/2014	\$ 32,822.50
7	9/29/2014	\$ 48,577.22
8	10/27/2014	\$ 29,389.92
Line 3. TOTAL:	\$	227,284.58

Line 4	ORIGINAL CONTRACT SUM:	\$ 502,663.90
5	NET CHANGES BY CHANGE ORDERS AND CONTRACT AMENDMENTS (Line 1 plus Line 2):	\$ 21,020.00
6	APPROVED CONTRACT SUM TO DATE (Line 4 plus Line 5):	\$ 523,683.90
7	TOTAL WORK COMPLETED TO DATE from attached quantity sheet(s):	\$ 277,036.21
8	TOTAL MATERIALS STORED ON SITE from attached quantity sheet(s):	\$ 37,200.00
9	TOTAL COMPLETED & STORED TO DATE (Line 7 plus Line 8):	\$ 314,236.21
10	RETAINAGE (5% of Line 9):	\$ 15,711.81
11	TOTAL EARNED LESS RETAINAGE (Line 9 less Line 10):	\$ 298,524.40
12	TOTAL PAST PAYMENTS MADE (Line 3):	\$ 227,284.58
13	CURRENT PAYMENT APPLIED FOR (Line 11 less Line 12):	\$ 71,239.82
14	PAYMENT RESPONSIBILITY: Division of Soil Conservation \$ 71,239.82 Pathfinders RC&D \$	
15	% OF CONSTRUCTION CONTRACT COMPLETE BASED ON DOLLARS (Line 9 divided by Line 6):	60.0%

CONTRACTOR'S CERTIFICATION:
Contractor certifies that to the best of Contractor's knowledge, information and belief, the Work covered by this Application has been completed in accordance with the Contract Documents, that all amounts have been paid by Contractor for Work for which certificates of payment were issued and payments received from Division, and that the current payment applied herein is now due.
By: 
11-24-14

ENGINEER'S CERTIFICATION:
In accordance with the Contract Documents, based on on-site observations and the data comprising this Application, Engineer certifies to the Division that to the best of Engineer's knowledge, information, and belief, the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and Contractor is entitled to payment of AMOUNT CERTIFIED.
AMOUNT CERTIFIED: \$ 71,239.82
(explain if differs from amt. applied for by the Contractor)
By: 

DIVISION'S REVIEW AND APPROVAL:
By: 
Date: 11/25/14
Code: 09067-12

This Pay Application is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of Division or Contractor under this Contract.